Alternative 1

Maximum Daily
Total Acres Acreage Total Cut/Fill

Daily Truck
Phase Land Under Construction Distrubed” Disturbed” Material® Trips Time Frame*
Phase 1a
Site Grading 14.1 3.52 159,200CY 5.3 daily round May 15, 2011-October 15,2011
Building Construction 48,000 sf Lodge B (1,040 CY per  trips during site October 16, 2011- December 21, 2013
135 Hotel Units ® day) grading
13 Workforce Apartments
30,000 sf Skier Services
25,000 sf Commercial
1 acre parking
Water tanks (56,000 sf)
30 Penthouse condos
Paving November 21, 2013-Decebmer 21, 2013
Exterior Coatings August 10, 2013-December 21, 2013
Phase 1b and 1c
Site Grading 35 0.88 2,000 CY (22 CY 0.07 daily round May 15, 2014-August 15,2014
Building Construction 56 Residences/Condos ’ per day during  trips during site August 16, 2014- December 21, 2016
Paving site grading) grading November 21, 2016-Decebmer 21, 2016
Exterior Coatings August 10, 2016-December 21, 2016
Phase 2a
Site Grading 3.21 0.8 28,000 CY (304 1.51 daily round May 15, 2017-August 15, 2017
Building Construction South Residential Building 8 CY per day trips during site August 16, 2017- December 21,2018
2,000 sf Skier Services during site grading
Paving grading) November 21, 2018-Decebmer 21, 2018
Exterior Coatings August 10, 2018-December 21, 2018
Phase 2b
Site Grading 4.06 1.02 14,500 CY (157 0.78 daily round May 15, 2019-August 15, 2019
Building Construction North Residential Building N CYperday  trips duringsite August 16,2019- December 21,2020
16 Townhomes during site grading
Paving grading) November 21, 2020-Decebmer 21, 2020
Exterior Coatings August 10, 2020-December 21, 2020
Notes

' URBEMIS default value based on land-use inputs
URBEMIS default value unless otherwise noted
? Statistics provided by JMA Ventures, LLC

* The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur between 2013 and 2022. All phase
durations and equipment assumptions used in the modeling are unaffected by the new schedule. Because equipment and vehicle emissions rates are expected to lessen in the future due to
regulatory requirements and improvements in engine efficiency, the emissions modeling conducted for the Project represents a conservative analysis.

® Includes mid-mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)

° Includes 75 hotel rooms and 60 condo/hotel units

7 Includes 36 residential condos and 20 fractional condos

® Includes 50 residential condo units

? Includes 49 residential condo units

Source: URBEMIS2007; Tirman pers. comm (B)

Alternative 1A

‘Maximum Daily
Total Acres Acreage Total Cut/Fill

Daily Truck
Phase Land Under Construction Distrubed’ Disturbed” Material® Trips Time Frame*
Phase 1a
Site Grading 14.15 3.54 159,200CY 3.2 dailyround May 15, 2011-October 15,2011
Building Construction 48,000 sf Lodge ° (1,040 CY per  trips during site August 16, 2011- December 21,2013
135 Hotel Units ® day during site grading
13 Workforce Apartments grading)
30,000 sf Skier Services
25,000 sf Commercial
1.05 acres parking
Water tanks (56,000 sf)
30 Penthouse condos
Paving November 21, 2013-Decebmer 21,2013
Exterior Coatings August 10, 2013-December 21, 2013
Phase 1band 1c
Site Grading 35 0.88 2,000 CY (22 CY 0.04 daily round May 15, 2014-August 15,2014
Building Construction 56 Residences/Condos per day during trips during site August 16, 2014- December 21, 2016
Paving site grading) grading November 21, 2016-Decebmer 21, 2016
Exterior Coatings August 10, 2016-December 21, 2016
Phase 2a
Site Grading 3.21 0.8 31,010 CY (341 1.01 daily round May 15, 2017-August 15,2017
Building Construction South Residential Building * CYperday  trips duringsite August 16,2017- December 21,2018
2,000 sf Skier Services during site grading
Paving grading) November 21, 2018-Decebmer 21, 2018
Exterior Coatings August 10, 2018-December 21, 2018
Phase 2b
Site Grading 3.81 0.95 13,290 CY (146 0.43 daily round May 15, 2019-August 15, 2019
Building Construction North Residential Building M CY per day trips during site August 16, 2019- December 21, 2020
16 Townhomes during site grading
Paving grading) November 21, 2020-Decebmer 21, 2020
Exterior Coatings August 10, 2020-December 21, 2020
Notes

' URBEMIS default value based on land-use inputs
* URBEMIS default value unless otherwise noted
3 Statistics provided by JMA Ventures, LLC

* The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur between 2013 and 2022. All phase
hedule. Because equi and vehicle emissions rates are expected to lessen in the future due to
d for the Project represents a conservative analysis.

durations and equipment assumptions used in the are d by the new
regulatory requirements and improvements in engine efficiency, the i deli

® Includes mid-mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)
° Includes 75 hotel rooms and 60 condo/hotel units

7 Includes 36 residential condos and 20 fractional condos

® Includes 50 residential condo units

?Includes 45 residential condo units

Source: URBEMIS2007; Tirman pers. comm (B)



Alternative 3

Maximum Daily

Total Acres Acreage Total Cut/Fill Daily Truck
Phase Land Under Construction Distrubed” Disturbed” Material® Trips Time Frame*
Phase 1a
Site Grading 14.1 3.52 300,000 CY 14.93 daily  May 15, 2011-August 15,2011
Building Construction 48,000 sf Lodge s (3,297 CY per round trips  August 16, 2011- December 21, 2013
135 Hotel Units day during site during site
13 Workforce Apartments grading) grading
30,000 sf Skier Services
25,000 sf Commercial
1 acre parking
Water tanks (56,000 sf)
30 Penthouse condos
Paving November 21, 2013-Decebmer 21, 2013
Exterior Coatings August 10, 2013-December 21, 2013
Phase 1b and 1c
Site Grading 35 0.88 2,200 CY (24 CY 0.11 daily round May 15, 2014-August 15,2014
Building Construction 56 Residences/Condos ” per day during  trips during site August 16, 2014- December 21,2016
Paving site grading) grading November 21, 2016-Decebmer 21, 2016
Exterior Coatings August 10, 2016-December 21, 2016
Phase 2a
Site Grading 321 0.8 35,000 CY (385 2.82 daily round May 15, 2017-August 15,2017
Building Construction South Residential Building ® CYperday  trips duringsite August 16,2017- December 21,2018
2,000 sf Skier Services during site grading
Paving grading) November 21, 2018-Decebmer 21, 2018
Exterior Coatings August 10, 2018-December 21, 2018
Phase 2b
Site Grading 4.06 1.02 18,000 CY (198 1.45 daily round May 15, 2019-August 15, 2019
Building Construction North Residential Building * CYperday  trips duringsite August 16,2019- December 21, 2020
16 Townhomes during site grading
Paving grading) November 21, 2020-Decebmer 21, 2020
Exterior Coatings August 10, 2020-December 21, 2020
Notes

" URBEMIS default value based on land-use inputs
?URBEMIS default value unless otherwise noted
3 Statistics provided by JMA Ventures, LLC

* The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur between 2013 and 2022. All phase

durations and equipment assumptions used in the are hedule. Because

and vehicle

rates are

by the new

to lessen in the future due to

regulatory requirements and improvements in engine efficiency, the emissions modeling conducted for the Project represents a conservative analysis.

® Includes mid-mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)
° Includes 75 hotel rooms and 60 condo/hotel units

7 Includes 36 residential condos and 20 fractional condos

? Includes 50 residential condo units

? Includes 49 residential condo units

Source: URBEMIS2007; Tirman pers. comm (B)

Alternative 4
Maximum Daily
Total Acres Acreage Total Cut/Fill  Daily Truck
Phase Land Under Construction Distrubed” Disturbed” Material Trips Time Frame®
Phase 1
Site Grading 16 Residential Lots 5.17 13 N/A N/A May 15, 2011- October 15, 2011
Notes

! Assumes that 225,00 sf will be graded for the roadways leading to the lots. No re-grading is assumed for the commercial lot as it would be sold in its current form (paved parking area).

? Assumes that 0.25% of the total acres disturbed will be disturbed daily

3 The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur in 2013. All phase durations and
equipment assumptions used in the modeling are unaffected by the new schedule. Because equipment and vehicle emissions rates are expected to lessen in the future due to regulatory

requirements and impr

in engine effici , the

Source: URBEMIS2007; Tirman pers. comm (B)

for the Project represents a conservative analysis.

Alternative 5

Maximum Daily

Total Acres Acreage Total Cut/Fill Daily Truck
Phase Land Under Construction Distrubed’ Disturbed” Material® Trips Time Frame*
Phase 1a
Site Grading 9.73 2.43 249,000 CY 12.14 daily ~ May 15,2011-August 15,2011
Building Construction 48,000 sf Lodge® (2,736 CYper  roundtrips  August 16, 2011- December 21,2013
75 Hotel Units day during site during site
12 Workforce apartments grading) grading
30,000 sf Skier Services
25,000 sf Commercial
0.7 acre parking
Water tanks (56,000 sf)
Paving November 21, 2013-Decebmer 21, 2013
Exterior Coatings August 10, 2013-December 21, 2013
Phase 1b and 1c
Site Grading 14.06 3.52 2,100 CY (24 CY 0.10 daily round May 15, 2014-August 15, 2014
Building Construction 225 Residential Condos per day during trips during site August 16,2014~ December 21, 2016
Paving site grading) grading  November 21, 2016-Decebmer 21, 2016
Exterior Coatings August 10, 2016-December 21, 2016
Phase 2a
Site Grading 8 Residential Lots 0.64© 0.16 N/A N/A May 15, 2017-August 15,2017
Building Construction 2,000 sf Skier Services August 16, 2017- December 21, 2018
Paving November 21, 2018-Decebmer 21, 2018
Exterior Coatings August 10, 2018-December 21, 2018
Phase 2b
Site Grading 8 Residential Lots 0.55 © 0.14 N/A N/A May 15, 2019-August 15, 2019
Notes

' URBEMIS default value based on land-use inputs
?URBEMIS default value unless otherwise noted
? Statistics provided by JMA Ventures, LLC

* The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur between 2013 and 2022. All phase

durations and equipment assumptions used in the modeling are hedule. Because

and vehicle

rates are

by the new

d to lessen in the future due to

regulatory requirements and improvements in engine efficiency, the emissions modeling conducted for the Project represents a conservative analysis.

® Includes mid-mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)
© Assumes 12,000 sf will be graded for the roadways leading to the lots.
Source: URBEMIS2007; Tirman pers. comm (B)



Alternative 6

Maximum Daily

Total Acres Acreage Total Cut/Fill Daily Truck
Phase Land Under Construction Distrubed” Disturbed” Material® Trips Time Frame*
Phase 1a
Site Grading 10.48 2.62 249,000 CY 11.31daily  May 15, 2011-August 15,2011

48,000 sf Lodge®
75 Hotel Units®
12 Workforce apartments
20,000 sf Skier Services
25,000 sf Commercial
0.7 acre parking
Water tanks (56,000 sf)
Paving November 21, 2013-Decebmer 21, 2013
Exterior Coatings August 10, 2013-December 21, 2013
Phase 1b and 1c
Site Grading 9.06 2.26

(2,736 CYper  roundtrips  August 16, 2011- December 21,2013
day during site during site
grading) grading

Building Construction

2,100 CY (24 CY 0.10 daily round May 15, 2014-August 15, 2014

Building Construction

Paving

Exterior Coatings
Phase 2a

Site Grading

Building Construction

Paving

Exterior Coatings
Phase 2b

Site Grading

Building Construction

Paving

Exterior Coatings

145 Residential Condos

7 Residential Lots
2,000 sf Skier Services

7 Residential Lots
Residential Builr:lingE

per day during trips during site August 16,2014~ December 21, 2016

site grading) grading November 21, 2016-Decebmer 21, 2016
August 10, 2016-December 21, 2016
0.647 0.16 N/A N/A May 15, 2017-August 15, 2017
August 16, 2017- December 21, 2018
November 21, 2018-Decebmer 21, 2018
August 10, 2018-December 21, 2018
10,C(ly()ge(in[a§09 0.74 daily round Xlay 15, 2019—Atfgust 15,2019
3670 0.92 P ‘ trips during site ugust 16, 2019- December 21, 2020
during site grading November 21, 2020-Decebmer 21, 2020
grading) August 10, 2020-December 21, 2020

Notes

' URBEMIS default value based on land-use inputs
* URBEMIS default value unless otherwise noted

3 Statistics provided by JMA Ventures, LLC

* The schedule has been revised since the original construction modeling was completed for the Project. It is anticipated that construction will now occur between 2013 and 2022. All phase
durations and equipment assumptions used in the modeling are ffected by the new Because i and vehicle emissi rates are d to lessen in the future due to
regulatory requirements and improvements in engine efficiency, the emissions modeling conducted for the Project represents a conservative analysis.

® Includes mid-mountain lodge (15,000 sf), gondola terminal (18,000 sf) and maintenance facility (15,000 sf)
° Includes 50 hotel rooms and 25 condo/hotel units

7 Assumes 12,000 sf will be graded for the roadways leading to the lots.

® Includes 50 residential condo units

Source: URBEMIS2007; Tirman pers. comm (B)



